Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400050017-5

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE: 30 August 1960

CONTRACT NO.: RD-138, T.O. 11

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL - 3
(If final, so state)

Contractor [redacted] 25X1

Address [redacted]

Commodity/Service HG-3 Classification UNCLASSIFIED

No. of Prototypes 2 Contract Completion Date 16 May 1960

The Contractor is on schedule X Yes ____ No

The Contractor will remain within his allocated funds X Yes ____ No

An extension of time will be necessary ____ Yes X No

All phases of the technical progress are satisfactory X Yes ____ No

The overall performance of this contractor is:
XXX Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments All deliverable items have been received.

Recommended Action It is requested that action be taken to terminate the contract.

Date of Telecon to Contractor's Plant 30 August 1960

APPROVED:

Inspected by: [redacted] 25X1

Division: OC-E/R+D-EP 25X1

Chief, Engineering Staff, OC

Extension:

DOC 17 REV DATE 22/4/80 BY 37169
ORIG COMP 33 OPI 56 TYPE 2
ORIG CLASS S PAGES 1 REV CLASS C
AUTH: HR 70-2

~~SECRET~~

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/09/11 : CIA-RDP78-03424A001400050017-5